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1. HEALTH & SAFETY 

• There have been no incidents or injuries on the live Construction Site since the last WDCO 
Board Meeting.

Berkeley Homes (North East London) Ltd

2. BUILD PROGRESS
Phase 3
• Phase 3 has achieved practical completion
• The Phase 3 project office will remain in operation throughout the construction of Phase 4, 

with the potential for continued use during Phase 5

Phase 4
• Soft-Strip due to commence on 01/12/25 – disconnecting existing services etc 
• ‘Traditional’ Demolition due to commence 05/01/26
• Permanent works due to commence Summer 2026



3. PROGRESS OF HOMES DELIVERED (including 268 Green Lanes)

Market Social Rented Intermediate Total 

Homes Completed 1771 654 476 2901

Homes in Build (P4) 289 90 132 511

Homes Permitted 1762 567 754 3083

Total 3,822 1,311 1,362 6,495
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4. FUTURE PLANNING UPDATE

Masterplan

• The decision notice was issued on 21st October 2025.

Phase 5

• First round of public consultation commenced on 27th November at Winterfest where we had a stand with 

banner recapping on the Masterplan principals and the initial Landscaping concepts. 

• This round of consultation continues with a pop up by of Sainsburys on 6th December and another pop up by 

Manor House tube station on 11th December, and a webinar on Tuesday 9th December.

• The consultation and engagement strategy was reviewed at the Design Committee Sub-Group on the 23rd 

October with a follow up session held on 20th November ahead of an initial round of public consultation. We 

will have a feedback Sub-Group session once consultation has ended.
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5. APPRENTICES & LOCAL LABOUR

• We have 4no Apprentices and Graduates working on our Woodberry Down Project. 

• These are broken down as follows:

– Reach Apprentices (Berkeley Homes direct)  -  2

– Berkeley Homes Graduates - 2

– Supply Chain Contractor Apprentices -  0

• The local labour levels for November 2025 were: 

– 10% which equates to 3 persons out of 30 operatives.

Berkeley Homes (North East London) Ltd
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6.      SALES & MARKETING 

Phase 3 

• 49 of 49 sold in Emerald Quarter (Sold Out)

• 66 of 66 sold in Hawker House (Sold Out)

• 68 of 68 sold in Darter Apartments (Sold Out)

• 48 of 50 sold in Amber Apartments

• 81 of 108 sold in Emperor Point

Berkeley Homes (North East London) Ltd
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8.       COMMUNITY 

• MHDT will lead delivering the local events, with creative inputs from the other Partners 

(WDCO, BH, LBH, & NHG).

• Winterfest was held on the 27th November 2025. 

• The programme of events for 2026 will be discussed by Partners in the New Year. 
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